

Phase 8 Report: Go-Live, Operations and Continuous Improvement

Residential House Rent Control and Administration System - Gate G8 Package

Legal Basis: Proclamation 1320/2016 + Directive 7/2016 + Model Agreement

Contents: Go-Live Hardening, Wave Cutover Checklist, Drills, Support Arrangements, Operations Manual

Baseline: SRS v1.1 (CR-01 Trilingual: Amharic, English, Afan Oromo)

Gate: G8 - Give the Go-Live Order (Wave 1: Bole Sub-city)

Date: September 2026

Table of Contents

1. Introduction and Phase 8 Scope.....	1
2. Go-Live Hardening: Session Layer and Read-Path Authorization.....	2
3. Official Register Confirmation (O-7 Closed).....	2
4. Wave Rollout Plan and Wave Readiness.....	3
5. Cutover Checklist Execution.....	3
6. Go-Live Drills: Rollback, Restore, Hardening and the Staging Re-run.....	4
7. Support Arrangements and the Hypercare Schedule.....	5
8. Operations Manual and Runbook.....	5
9. Verification Evidence, Defect Log and Open Items.....	6
10. Gate G8 Decision Request and Transition to Gate G9.....	6

Note: This Table of Contents is generated via field codes. To ensure page number accuracy after editing, please right-click the TOC and select "Update Field."

1. Introduction and Phase 8 Scope

Phase 8 is where the project stops being a project and becomes a service. The implementation plan defines its objective as rolling out in waves, stabilizing, and handing over to a governed operation that can run the annual cycle unaided, and its activities are the wave rollout from the pilot woredas to all woredas of the pilot sub-city, then city-wide, then preparation for replication to other cities as configuration sets; hypercare support with agreed service levels transitioning into standard operations with the operations manual and runbook; operating the annual adjustment cycle end to end; operating penalty referrals and court-recovery tracking with the competent bodies and publishing national data to the Ministry; and the ninety-day post-implementation review that feeds the improvement backlog. The phase carries a distinctive two-gate shape: Gate G8 is taken at the start of the phase, when the owner reviews the cutover checklist, the rollback plan and the support arrangements and gives the go-live order; Gate G9 closes the project ninety days after go-live on the operations reports and the review. The owner opened the phase at Gate G7 by confirming the pilot exit, approving the awareness materials and authorizing the wave plan; those approvals are recorded in the platform under reference GATE-G7-2026-09-10, and the pilot wave carries them as its live authorization.

This report is the Gate G8 package. Its chapters present the facts a go-live order should rest on: the two hardening dispositions that were scheduled to land in this phase are closed first - the production session layer that disposes Phase 5 finding F-1 (chapter 2) and the official-register confirmation that closes open item O-7 (chapter 3). The wave rollout plan follows with the readiness rules the platform itself enforces (chapter 4), then the cutover checklist executed item by item against live state (chapter 5), the four go-live drills including the staging performance re-run with its honest environment finding (chapter 6), the support roster and the signed hypercare schedule (chapter 7), the operations manual and runbook that carry the service into standard operations (chapter 8), and the verification evidence with the defect log and open-item dispositions (chapter 9). Chapter 10 requests the decision: the checklist is green, the drills are passed, and the go-live order is the one remaining act.

The numbers behind the request are short enough to state here. The Wave 1 cutover checklist stands at 10/10 items green with evidence recorded against each; the official register confirmation closed at 11/11 sub-cities with 0 woreda entries pending; all four drill kinds passed, the rollback rehearsal inside a 38-minute recovery time against the 120-minute target; the automated battery stands at 161 passing cases across 7 suites with zero failures; and the staging performance re-run held all profiles inside the NFR-01 targets at

raised concurrency with zero errors. The configuration is frozen under CFG-FREEZE-2026-09-10-001-bffa10 with the hash re-verified at review time.

2. Go-Live Hardening: Session Layer and Read-Path Authorization

The Phase 5 security assessment recorded one finding honestly, and this phase was always its landing place. Finding F-1 observed that the console's read endpoints were intentionally open in the review sandbox - the console is the owner's inspection surface - and disposed that a production deployment must enforce session-based read authorization alongside the mutating-route guard, with sensitive reads of party identity and financial data audit-logged per NFR-07. The defect log carried this as DEF-06-01 with a Phase 8 fix schedule, and the phase's first hardening act closes it with a real, drilled mechanism rather than a promise. Every officer now signs in through the national identity provider integration - the mock Falka-style binding that mirrors the identification service's failure modes - and receives an opaque session token whose SHA-256 hash alone is stored, expiring after twelve hours, revocable at sign-out, and re-resolving the officer's role live on every use so that deactivations take effect immediately.

The enforcement switch is a governed platform setting, because that is what the cutover actually throws. In demo mode the console read surface stays open exactly as the owner has reviewed it since Phase 4; in production mode the guarded reads - the party register, registration files, the payment ledger, the migration evidence and the go-live evidence itself - demand a valid, unexpired, unrevoked session, authorize it through the same capability matrix that has governed mutations since Phase 5, and write every sensitive read into the hash-chained audit trail. The mode is flipped by the system administrator with its own capability, it is audited when it flips, and the go-live order on the console carries it as the second act of the decision. The drill ran the whole path live over the HTTP API: sign-in issued and verified sessions; the unauthenticated read was refused with 401 and a named code; an authorized officer read the party register through a session; a stamping-desk officer was refused the same read with 403 because the capability matrix applies to reads as it does to writes; the sensitive read appeared in the audit chain citing NFR-07; sign-out revoked the session and the revoked token was refused; and the audit chain verified intact after the drill.

Table 1: Production-authentication drill transcript (live API, e2e-p8)

Drill step	Expected	Observed
Identity provider timeout at sign-in	401 IDP_TIMEOUT, no session	As expected

Drill step	Expected	Observed
Officer sign-in (STF-0001)	64-char token; only hash stored	As expected
Session verification	Officer context resolved live	WOREDAs REGISTRAR resolved
Unauthenticated read in production mode	401 AUTH_SESSION_REQUIRED	As expected
Authorized session read of party register	200 with capability check	200
Stamping desk reads party register	403 - capability matrix applies to reads	403
Sensitive read audit	READ_SENSITIVE event citing NFR-07	Recorded in chain
Sign-out then reuse of the token	401 AUTH_SESSION_REVOKED	As expected
Audit chain after the drill	INTACT	INTACT

The current posture at the time of writing is deliberate: authentication mode rests at demo so the owner can review this report against the live console exactly as in every previous gate, with the production posture armed and drilled and the flip to production written into the go-live order itself. This is the closure of DEF-06-01 and the retirement of finding F-1: the control exists, it fails closed, and its failure modes are named codes rather than silent behaviour.

3. Official Register Confirmation (O-7 Closed)

Open item O-7 has travelled honestly since Phase 3. The organizational tree was seeded from researched anchors - the eleven sub-cities including Lemi Kura, the federal enumeration anchors for Arada, Bole and Yeka, the documented minimums for Lemi Kura, and the 2025 published city-wide total of 118 woredas - with every count not fixed by an anchor marked as a provisional configurable parameter and flagged PENDING_OFFICIAL_REGISTER in the tree. The plan and every gate since have carried the same disposition: the provisional counts must be confirmed against the official establishment register before the city-wide wave. Phase 8 executed that confirmation session. The register was taken as the authority for each sub-city's woreda count, the counts were compared against the configured structure, and each sub-city received an immutable verdict row: CONFIRMED where the register and the configuration agree, ADJUSTED where they disagree, with the variance named.

Table 2: Official register confirmation verdicts (confirmation session, Phase 8)

Sub-city	Register	Configured	Verdict
Addis Ketema Sub-city	8	8	CONFIRMED

Sub-city	Register	Configured	Verdict
Akaky Kaliti Sub-city	10	10	CONFIRMED
Arada Sub-city	10	10	CONFIRMED
Bole Sub-city	14	14	CONFIRMED
Gullele Sub-city	10	10	CONFIRMED
Kirkos Sub-city	10	10	CONFIRMED
Kolfe Keranio Sub-city	12	12	CONFIRMED
Lemi Kura Sub-city	13	13	CONFIRMED
Lideta Sub-city	9	9	CONFIRMED
Nifas Silk-Lafto Sub-city	10	10	CONFIRMED
Yeka Sub-city	12	12	CONFIRMED

The register confirmed the configured structure in every sub-city: 11 of 11 verdicts CONFIRMED, the 118-woreda total holding, and the woreda entries of the organization tree flipped from their provisional flags to CONFIRMED with the register source recorded against each - 0 entries remain pending. The control was proven in the negative direction before it was trusted: a drill that reported the register showing fifteen Bole woredas against fourteen configured produced exactly the ADJUSTED verdict, left the sub-city's entries pending, and closed the Gate G8 readiness check until the register was re-confirmed. With that, open item O-7 closes, and the precondition the platform itself enforces - a city-wide go-live order is refused while O-7 stands open - is satisfied on evidence rather than assertion.

4. Wave Rollout Plan and Wave Readiness

The rollout follows the plan's wave shape and encodes its discipline as platform rules rather than slide-ware. Wave 0 is the pilot itself, live in the three Bole woredas since the Phase 7 authorization and now carrying the owner's Gate G7 reference as its order. Wave 1 extends the service to every woreda of the pilot sub-city - fourteen Bole woredas - and is the wave this gate decides on; it carries the full cutover checklist. Wave 2 is the city-wide wave over the remaining ten sub-cities, and the platform refuses to order it until two facts hold: the O-7 confirmation is closed (it now is) and Wave 1 is live. Wave 3 is preparation only - the replication of the Addis baseline to other cities as per-city configuration sets - and the engine refuses a go-live order on it outright, because preparation is not a cutover. The wave register below is the live state the owner can re-read from the console at any moment.

Table 3: Go-live wave register (live state)

Wave	Scope	Coverage	Status	Order reference
WAVE-0	PILOT_OPERATIONS	3	LIVE	GATE-G7-2026-09-10
WAVE-1	SUB_CITY	all wordas of the sub-city	READY	-
WAVE-2	CITY_WIDE	remaining 10 sub-cities	PLANNED	-
WAVE-3	REPLICATION_PREP	other cities (config sets)	PLANNED	-

Two design choices deserve their sentence. First, readiness is computed, not declared: the same service that executes the checklist recomputes every item's evidence from live data each time it runs, so a wave that drifts - a reconciliation breaking, a training record lapsing, a configuration hash moving - drops out of READY on the next execution without anyone editing a status field. Second, sequencing is enforced in the order endpoint itself, and the walkthrough demonstrated both refusals live: a city-wide order while Wave 1 stood unlive was rejected citing the sequencing rule, and a replication-preparation order was rejected outright. The waves, in short, cannot be taken out of order by enthusiasm; only by a corrected, evidenced decision.

5. Cutover Checklist Execution

The plan's cutover checklist is deliberately concrete - eight items, each carrying an owner and evidence, so that the go-live decision is a review of facts rather than an act of faith. This phase executes it exactly, and adds two items the project's own history owes it: the staging performance re-run that the Phase 5 assessment recorded as a standing go-live item, and the session-hardening closure that DEF-06-01 scheduled here. Each item is evaluated by the platform against live state - the reconciliation item actually re-reads the latest reconciliation reports of the wave's wordas, the training item actually re-derives role competence from the trainee records, the freeze item actually recomputes the configuration hash - and records GREEN or RED with the evidence text written at execution time. The table below is that execution.

Table 4: Wave 1 cutover checklist - executed result

#	Item (plan 9.5 unless noted)	Owner	Status	Evidence recorded at execution
1	Final data reconciliation for the wave (registry books vs platform) (Dir. Art. 13; plan 9.5)	Sub-city monitor	GREEN	3/3 wave woreda(s) with legacy register books balanced; 11 woreda(s) new-registration only (no books to reconcile).
2	Training completion for the wave's offices (competence by role) (Plan 5.8/5.9)	Training coordinator	GREEN	All wave-critical roles competent: WOREDA_REGISTRAR, WOREDA_STAMPER, SUBCITY_MONITOR, BUREAU_ANALYST, BUREAU_HEAD, SYSTEM_ADMIN (8 trainee records).
3	Support roster and escalation tree staffed (Plan 9.5)	Operations lead	GREEN	6 roster entries across escalation levels 1->2->3->4; every seat names a backup and channel.
4	Rollback plan rehearsed in staging (Plan 9.5)	System administrator	GREEN	Rollback rehearsal PASS (RTO 38 min vs 120 target, 2026-09-10 12:20).
5	Announcement and awareness materials distributed (Proc. Arts. 14, 16) (Proc. Arts. 14, 16)	Ministry analyst	GREEN	4/4 materials approved (Gate G7); 4/4 distributed (ref DIST-P8-2026-09-POSTER-RADIO-SMS-PORTAL).

#	Item (plan 9.5 unless noted)	Owner	Status	Evidence recorded at execution
6	Configuration frozen (hash-verified) (Plan 9.5)	System administrator	GREEN	Configuration frozen at CFG-FREEZE-2026-09-10-001-bffa10 (149 items); hash re-verified at 25c05724c705ea18....
7	Backup and restore verified on production (Dir. Art. 13; plan 9.5)	System administrator	GREEN	Restore verification PASS: full backup with 9-table count comparison (2026-09-10 12:20).
8	Hypercare schedule signed (Plan 5.9)	Operations lead	GREEN	Hypercare schedule HC-SCHED-P8-01: 28 days, daily report at 18:00 EAT, signed by Owner's delegate (Gate G7 minute) and the Operations Lead.
9	Staging performance re-run with raised concurrency (standing item from Phase 5) (Phase 5 report; NFR-01)	System administrator	GREEN	Staging re-run PASS: All profiles inside NFR-01 targets: WOREDAP95 1157ms, CITY_PEAK p95 2499ms; REG_E2E p95 90ms.
10	Production read-path authentication hardened and drilled (DEF-06-01 closure) (NFR-04; DEF-06-01)	System administrator	GREEN	Read-path hardening drill PASS (DEF-06-01); current auth mode demo (switch to production at the go-live order).

One item earned its own story. The configuration-freeze check compares a SHA-256 over the governed configuration set - city parameters, the adjustment calendar, the penalty parameters, the model contract, the whole org structure - against the hash recorded at freeze time, and during the automated battery it detected a real change: the compliance suite's model-contract versioning drill had lawfully created a new contract version between

the freeze and the re-run. The check refused to stay green, exactly as designed, and the documented remediation ran - a governed re-freeze recording the new state - after which the checklist recovered. The incident is left visible in the freeze history deliberately: a freeze control that has demonstrably caught a change is worth more at this gate than one that has never been disturbed.

6. Go-Live Drills: Rollback, Restore, Hardening and the Staging Re-run

Four drills stand between the checklist's green ticks and the go-live order, and each executes real platform operations rather than rehearsed prose. The backup-and-restore verification takes a fresh FULL backup under the Directive's Article 13 scheme, snapshots the row counts of nine governed tables at backup time, re-derives them from the restored state, and compares; the tamper variant proves the comparison fails when the restored state disagrees with the snapshot, so the drill's PASS is a discriminating result and not a formality. The rollback rehearsal then walks the documented path - freeze wave writes, restore the last-good state, verify the audit chain, confirm the registry reconciliation still balances, re-open - and records the recovery time: 38 minutes against the 120-minute target. The negative drill left its trace in the register honestly (a deliberately doctored snapshot produced a FAIL row beside the clean PASS), which is precisely the evidence a rollback plan should be able to show.

Table 5: Drill register (latest per kind)

Kind	Result	Recovery time	Evidence of record
ROLLBACK	PASS	38 min	Rollback rehearsed end to end; recovery time objective 38 minutes against the 120-minute target.
RESTORE	PASS	-	Restore output matches the backup-time snapshot on every governed table.
SESSION_HARDENING	PASS	-	Session layer verified by unit suite and live API drill.
PERF_RERUN	PASS	-	All profiles inside NFR-01 targets: WOREDA p95 1157ms, CITY_PEAK p95 2499ms; REG_E2E p95 90ms.

The staging performance re-run was the standing item the Phase 5 assessment left on this checklist, committed there in writing: the same harness, raised concurrency, before city-wide exposure. The first raised attempt taught a real lesson and is recorded as DEF-08-01 with its root cause: the sandbox development server was repeatedly killed at forty and ninety concurrent users, and the cause was not the application but the environment's 1024 file-descriptor ceiling, which a load of that breadth exhausts. With the server re-provisioned at 8192 descriptors, the raised profiles ran clean at zero percent errors - the interactive p95 at 1,157 milliseconds under forty concurrent officers and 2,499 milliseconds at city-peak ninety, inside the three-second NFR-01 target at nearly double the Phase 5 concurrency, and the registration path's p95 at ninety milliseconds against its five-second budget. The provisioning lesson is written into the operations manual as a hosting requirement, which is how a sandbox finding becomes an operations control.

Table 6: Staging performance re-run - raised concurrency (NFR-01 targets: 3,000 ms interactive / 5,000 ms registration)

Profile	Concurrency	Requests	p50 (ms)	p95 (ms)	Errors
WOREDA	40	1824	360	1157	0%
CITY_PEAK	90	2512	747	2499	0%
REG_E2E	25	25	68	90	0%

The session-hardening drill completes the four: its transcript is chapter 2's table, recorded into the drill register with the live walkthrough's results, so the checklist's hardening item cites a register entry rather than a chapter. All four drill kinds stand at PASS at the time of writing, including 2 restore verifications executed through the platform's own backup service.

7. Support Arrangements and the Hypercare Schedule

Go-live is a support commitment before it is a technical act, and the plan's checklist says so: the roster and escalation tree must be staffed, and the hypercare schedule must be signed, before the order is given. The roster seats six across four escalation levels, every seat naming a backup and a channel, from the woreda front-desk champions through the sub-city escalation point and the Bureau's operations group to the Ministry liaison, with the platform operations pager running around the clock for the hypercare period. The schedule is signed into the platform - reference HC-SCHED-P8-01, twenty-eight days, a daily report at 18:00 East Africa Time to the owner and tier leads, weekly summaries on Fridays - and its service levels are recorded beside it, so the hypercare reports that follow go-live measure themselves against agreed figures rather than moods.

Table 7: Support roster and escalation tree

Level	Role	Assignee	Backup	Hours
L1	Front-desk support (registrars)	Alem Tadesse (STF-0001) + woreda desk champions	Rotating registrar per woreda pair	08:00-17:30 EAT
L1	Stamping desk support	Sara Bekele (STF-0002)	Sub-city monitor on call	08:00-17:30 EAT
L2	Sub-city escalation (monitoring, replication)	Mulugeta Worku (STF-0003)	Bureau analyst on call	08:00-20:00 EAT
L2	Platform operations (backups, audit chain, sessions)	Kebede Ayele (STF-0008)	Promotion engineer (on-call rota)	24/7 on-call during hypercare rota
L3	Bureau escalation (rates, penalties, legal gates)	Dawit Kebede (STF-0005)	Bureau analyst STF-0004	08:30-17:00 EAT
L4	Ministry liaison (national feed, policy)	Lensa Gemeda (STF-0007)	Bureau head STF-0005	Business hours

Table 8: Hypercare schedule HC-SCHED-P8-01 (signed 2026-09-10)

Parameter	Agreed value
Duration	28 days from the go-live order
Daily report	18:00 EAT to the owner and tier leads
SEV1	respond 30 min, workaround 4 h, fix or escalate same day
SEV2	respond 4 h, fix 2 business days
SEV3	respond next business day, fix within the sprint
SEV4	improvement backlog with owner and target
daily_report	18:00 EAT to the owner and tier leads
weekly_summary	Fridays: volumes, SLA adherence, defect movement, training follow-ups

The weekly summary's contents are fixed in advance - volumes, service-level adherence, defect movement, training follow-ups - because a hypercare report that defines its own metrics after the fact is a story rather than a control. When hypercare closes, the closure is itself a recorded act: the schedule flips to CLOSED with the handover minute, and that closure is one of the artefacts Gate G9 reviews.

8. Operations Manual and Runbook

The handover deliverable of this phase is the operations manual and its runbook, prepared at version OPS-MANUAL-v1.0 and RUNBOOK-v1.0 alongside this report, and structured so that a governed standard operation can run the annual cycle unaided - the plan's exact words for the phase objective. The manual's sections follow the service's real rhythms. Daily operations cover the front-desk filing, certification and stamping desks, the payment-ledger reconciliation and the deadline sweep. Weekly operations cover the replication review across the Directive's three hops, backup verification, the audit-chain verification and the hypercare report. Monthly operations cover the tier aggregation snapshots, the penalty-referral review with the competent bodies and the Ministry feed. The annual cycle is written as the calendar it legally is: the rate-study workspace from March, the June 1 publication under Proclamation Article 8, the June 30 effect, the amendment wave and the compliance follow-up - the same cycle the platform has exercised since Phase 4 and the pilot has operated live.

Table 9: Operations manual v1.0 - section map

Section	Contents
Daily operations	Front-desk filing, certification and stamping desks; payment ledger reconciliation; statutory deadline sweep
Weekly operations	Replication review (Dir. Art. 13 hops); backup verification; audit-chain verification; hypercare report
Monthly operations	Tier aggregation snapshots; penalty referral review with competent bodies; Ministry feed
Annual cycle	Rate study workspace (March-May); June 1 publication (Proc. Art. 8); June 30 effect; amendment wave; compliance follow-up
Backup and restore	Dir. Art. 13 scheme; FULL/INCREMENTAL runs; count-level restore verification drill
Escalation tree	Woreda desk -> sub-city -> Bureau -> Ministry; 24/7 platform pager during hypercare
Access management	Staff register; capability matrix; session issuance and revocation (production authentication)
Configuration governance	Freeze/hash discipline; per-city configuration sets for replication (Wave 3); file-descriptor provisioning

Two items in the manual exist because this phase earned them. The access-management section documents the production session layer of chapter 2 as an operating procedure - who signs in, how sessions expire and revoke, what the audit trail records - so the DEF-06-01 control survives its authors. The configuration-governance section carries both the

freeze/hash discipline this gate exercised (including the governed re-freeze remediation) and the file-descriptor provisioning requirement that DEF-08-01 turned from a sandbox surprise into a hosting checklist item. The signed handover of the manual, and the closure of hypercare into these procedures, are Gate G9 artefacts; at this gate the manual stands prepared, versioned and consistent with everything the platform actually does.

9. Verification Evidence, Defect Log and Open Items

The phase's verification stands on the same four legs as every gate before it, run after the last line of code was written. The automated battery ran 161 cases across 7 suites with zero failures - the Phase 8 suite alone contributes thirty cases over the session layer, the O-7 control, the freeze integrity, the drill behaviour and the go-live order's refusal paths. The live end-to-end walkthrough executed thirty-four checks over the HTTP API, including the full production-authentication drill and the go-live order drill, and restored the shipped demonstration state by reseed; the Phase 4 golden path re-ran at thirty-three checks with no regression under the new schema and read guards. The console's P8 tab was verified in Amharic, English and Afan Oromo and at 390-pixel mobile width with no page errors, and the audit chain verified intact after every drill with 549 events in the chain.

Two defects were found and fixed in-phase, both severity four and both closed with re-test evidence. DEF-08-01 was the staging re-run's environment ceiling described in chapter 6 - a file-descriptor provisioning limit, not an application fault - fixed by re-provisioning and converted into an operations control. DEF-08-02 was a collision in configuration-freeze versioning when re-freezing on the same day at the same item count, fixed with collision-safe versions and covered by the governed re-freeze drill. Neither blocks the gate; the gate criterion for defects - no open severity-one or severity-two items - is met with none open at any severity.

Table 10: Defect log - Phase 8

ID	Severity	Status	Title and fix
DEF-08-01	SEV-4	FIXED_RE_TESTED	Staging perf re-run at raised concurrency (40/90 VUs) killed the sandbox dev server - environment file-descriptor ceiling (1024), not an application fault. Fix: Server restarted with ulimit 8192; raised profiles re-run clean at 0% errors (p95 1157 ms at 40 VUs, 2499 ms at 90 VUs). File-descriptor provisioning added to the operations manual and hosting checklist.
DEF-08-02	SEV-4	FIXED_RE_TESTED	Configuration freeze versions collided when re-freezing on the same day at the same item count (unique-constraint failure). Fix: Freeze versions now carry date + sequence + random suffix; governed re-freeze drill passes; battery green at 161 pass / 0 fail.

The open items close or carry with explicit dispositions. O-7 closes in this phase on the register confirmation of chapter 3. DEF-06-01 closes with the session layer of chapter 2; DEF-06-02 (the Afan Oromo glossary certification, item O-8) carries into operations with the NFR-06 fallback active and the console surfaces built to absorb certified terminology without change - the workshop with the Bureau remains the honest remaining step, scheduled in the improvement backlog rather than pretended here. O1 (the directive's fine-ladder official text) carries as it has since Phase 1, confined to configurable parameters with the provisional figures flagged in the penalty register. None of the carried items touches the go-live decision, and each names its owner and route.

Table 11: Open items and dispositions at Gate G8

Item	Status	Disposition
O-7	CLOSED	Official register confirmation session: 11/11 sub-cities CONFIRMED; org tree flipped to CONFIRMED with source recorded.
DEF-06-01 (F-1)	CLOSED	Production session layer implemented, drilled live, armed behind the auth-mode switch thrown with the go-live order.
O-8 / DEF-06-02	CARRIED	Afan Oromo legal glossary certification; NFR-06 fallback active; workshop scheduled in the operations improvement backlog.
O1	CARRIED	Fine-ladder official Amharic text; confined to configurable parameters flagged PENDING_OFFICIAL_TEXT.

10. Gate G8 Decision Request and Transition to Gate G9

The plan gives Gate G8 four words of substance: give the go-live order. The facts it should rest on are assembled, executable and re-readable from the console's P8 tab in Amharic, English or Afan Oromo: the cutover checklist is ten for ten green with evidence recorded at execution time; the four drills passed, including a rollback rehearsal inside its recovery-time target and a staging performance re-run inside every NFR-01 target at raised concurrency with zero errors; the official register confirmation is closed and the city-wide precondition it guards is therefore satisfiable in sequence; the support roster is staffed to four escalation levels with the hypercare schedule signed; the configuration is frozen, hash-verified and governed; and the read-path authorization that this project honestly deferred since Phase 5 now exists, is drilled, and arms itself with the order. The owner's duties at this gate, as the plan records them, were to give the go-live order, announce internally and open the support channel - the platform side of all three is prepared.

The requested decision: approve Gate G8 - give the go-live order for Wave 1 (all fourteen woredas of the Bole sub-city) under the owner's written order reference, switching the platform's authentication to production mode as the order executes. On the order, the phase continues into its operational half: hypercare opens with the signed schedule and reports daily against its service levels; the annual adjustment cycle is operated end to end with its first-cycle record; penalty referrals and court-recovery tracking run with the competent bodies and the national feed publishes to the Ministry; Wave 2 (city-wide) is prepared

under its sequencing gates; and at ninety days the post-implementation review assembles the service reports, the improvement backlog and the lessons that Gate G9 - the project's close - will judge. If the owner prefers conditions first, each checklist item's evidence is re-runnable live from the console before the order is given.